Grantee: State of California
Grant: B-08-DN-06-0001
January 1, 2013 thru March 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-06-0001

Grantee Name: Contract End Date: Review by HUD:
State of California 03/30/2013 Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$145,071,506.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$45,000,000.00

Total Budget:
$190,071,506.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.

Ten percent of the total award will be used for general administrative costs for the program The State may use up to 7% of the

total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions. No more than 10% of the
total award will be used as general adminstrative funds.

Definitions and Descriptions:

Low Income Targeting:
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Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

This Report Period

N/A
$2,634,861.00
$2,659,045.00

$4,970,026.68
$2,142,206.68

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

To Date
$179,313,369.42

$179,313,369.42
$177,706,403.23

$164,165,267.27
$130,579,933.27

$2,827,820.00 $33,585,334.00
$2,887,470.00 $34,370,620.00
$4,734,905.09 $165,785,882.68
$489,165.00

Required To Date

0.00%

0.00%

$0.00 $489,165.00

$21,760,725.90 $0.00

$14,507,150.60 $9,890,597.45

$0.00 $9,890,597.45

Target Actual

$36,267,876.50 $56,469,519.01

There have been no significant changes since the last quarterly report, and no new expenditures have been
obligated or drawn down. 51 of the 59 NSP1 contracts have now expired, and HCD is continuing to work with the
few jurisdictions that are still anticipating using the last of their program income before closing out their grants.
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Project Summary

Project #, Project Title

0001, Financing Mechanisms

0002, Housing Acquisition/Rehabilitation/Disposition
0004, Demolition

0005, Redevelopment

0006, General Administration

This Report Period

Program Funds
Drawdown

$0.00
$234,711.00
$0.00
$1,248,076.00
$659,419.68

To Date

Project Funds
Budgeted

$14,650,273.00
$79,641,180.00

$1,817,028.52
$68,688,850.00
$16,000,000.00

Program Funds
Drawdown

$13,070,105.00
$46,216,111.30
$1,817,028.52
$60,607,085.00
$8,869,603.45
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/24/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Merced
Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific

Activity Progress Narrative:

6084-21A
Merced, City - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Merced

Jan 1 thru Mar 31, 2013 To Date
N/A $136,877.00
$0.00 $136,877.00
$0.00 $115,799.00
$0.00 $115,799.00
$0.00 $102,348.00
$0.00 $13,451.00
$0.00 $0.00
$13,538.00 $129,337.00
$13,538.00 $129,337.00
$0.00 $0.00

$13,538 of program income was expended on general administration costs for this grant.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
California - Not Validated / N
Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/21/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of West Sacramento

Match Contributed

Activity Description:

General Administration

Location Description:

6105-21A
West Sacramento - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
City of West Sacramento

Jan 1 thru Mar 31, 2013 To Date
N/A $124,960.00
$0.00 $124,960.00
$0.00 $117,063.00
$0.00 $117,063.00
$0.00 $52,377.00
$0.00 $64,686.00
$0.00 $0.00
$7,897.00 $124,960.00
$7,897.00 $124,960.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$7,897 of program income was expended for general administration costs for this contract.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount

i
Il
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Grantee Activity Number: 6108-21A

Activity Title: Garden Grove - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Garden Grove

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $160,111.00

Total Budget $0.00 $160,111.00

Total Obligated $0.00 $125,252.00

Total Funds Drawdown $0.00 $125,252.00

Program Funds Drawdown $0.00 $76,073.00
Program Income Drawdown $0.00 $49,179.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,076.00 $154,328.00
City of Garden Grovel $29,076.00 $154,328.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

$29,076 was expended on general administration costs for this contract.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/21/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Salinas
Match Contributed

Activity Description:

General Administration

Location Description:

6112-21A

Salinas - General Administration

Activity Status:

Under Way

Project Title:

General Administration
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Salinas

Jan 1 thru Mar 31, 2013 To Date
N/A $250,194.00
$59,650.00 $250,194.00
$59,650.00 $182,527.00
$59,650.00 $217,622.00
$0.00 $110,029.00
$59,650.00 $107,593.00
$0.00 $0.00
$59,650.00 $217,622.00
$59,650.00 $217,622.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$59,650 was expended on housing counseling, salaries and for cell phones.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6114-21A

Activity Title: Livermore - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Livermore

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $196,139.00

Total Budget $13,398.00 $196,139.00

Total Obligated $13,398.00 $183,369.00

Total Funds Drawdown $13,398.00 $183,369.00

Program Funds Drawdown $0.00 $86,126.00
Program Income Drawdown $13,398.00 $97,243.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,398.00 $183,369.00
City of Livermore $13,398.00 $183,369.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$13,398 of program income was expended for general administration costs on this grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14
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Grantee Activity Number: 6115-21A

Activity Title: Oxnard - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Oxnard

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $138,905.00

Total Budget $23,238.00 $138,905.00

Total Obligated $23,238.00 $138,905.00

Total Funds Drawdown $23,238.00 $138,905.00

Program Funds Drawdown $0.00 $86,309.00
Program Income Drawdown $23,238.00 $52,596.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,238.00 $138,905.00
City of Oxnard $23,238.00 $138,905.00

Match Contributed $0.00 $0.00

Activity Description:

General Administratin

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$23,238 of program income was expended for general administration costs on this contract.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6125-21A

Activity Title: Monterey Co. - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A County of Monterey

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $277,030.00

Total Budget $29,050.00 $277,030.00

Total Obligated $29,050.00 $267,780.00

Total Funds Drawdown $29,050.00 $267,780.00
Program Funds Drawdown $0.00 $107,036.00
Program Income Drawdown $29,050.00 $160,744.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,050.00 $267,780.00

County of Monterey $29,050.00 $267,780.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

Activity Progress Narrative:

$29,050 of program income was expended for the general administration of this grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6129-21A

Activity Title: Yuba Co. - General Administration

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Yuba
Match Contributed

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Yuba

Jan 1 thru Mar 31, 2013
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$26,237.00
$26,237.00

$0.00

$26,237 of program income was expended for general administration costs on this contract.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

19

To Date
$176,997.00

$176,997.00

$159,314.00
$145,906.00

$49,135.00
$96,771.00

$0.00
$172,143.00
$172,143.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/29/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

County of Placer

Match Contributed

Activity Description:

General Administration

Location Description:

6261-21A

Placer Co. - General Administration

Activity Status:

Under Way
Project Title:

General Administration
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Placer

Jan 1 thru Mar 31, 2013 To Date
N/A $177,319.00
$2,768.00 $177,319.00
$2,768.00 $167,993.00
$2,768.00 $167,993.00
$0.00 $102,323.00
$2,768.00 $65,670.00
$0.00 $0.00
$2,768.00 $167,993.00
$2,768.00 $167,993.00
$0.00 $0.00

General Administration costs are not territory specific

Activity Progress Narrative:

$2,768 of program income was used on general administration for this grant.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6268-21A

Activity Title: Turlock - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/28/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Turlock

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $87,019.00

Total Budget $0.00 $87,019.00

Total Obligated $0.00 $49,828.00

Total Funds Drawdown $0.00 $49,828.00
Program Funds Drawdown $0.00 $25,644.00
Program Income Drawdown $0.00 $24,184.00

Program Income Received $0.00 $0.00

Total Funds Expended $32,964.00 $82,792.00

City of Turlock $32,964.00 $82,792.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$32,964 of program income was expended for general administration costs on this contract.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount

24
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Grantee Activity Number: 6270-21A

Activity Title: Tulare Co. - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A County of Tulare

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $280,784.00

Total Budget $28.00 $280,784.00

Total Obligated $28.00 $241,876.00

Total Funds Drawdown $28.00 $241,876.00
Program Funds Drawdown $0.00 $200,206.00
Program Income Drawdown $28.00 $41,670.00

Program Income Received $0.00 $1.00

Total Funds Expended $28.00 $241,876.00

County of Tulare $28.00 $241,876.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

$28 of program income was expended for the general administration of this grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: A-6261

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

County of Placer

Match Contributed

Activity Description:

Placer Co. - Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Placer

Jan 1 thru Mar 31, 2013 To Date
N/A $153,979.00
$86,425.00 $153,979.00
$86,425.00 $153,979.00
$86,425.00 $153,979.00
$0.00 $67,554.00
$86,425.00 $86,425.00
$0.00 $0.00
$86,425.00 $153,979.00
$86,425.00 $153,979.00
$0.00 $0.00

Shared Equity Loan to a income-eligible household to purchase a eligible single family home in the target area.

Location Description:

County of Placer

Activity Progress Narrative:

$86,425 of program income was expended on 596 Beaver Street for direct homebuyer assistance.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/29/2008

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Californial

Match Contributed

Activity Description:

General Administration

Location Description:
1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

B-08-DN-06-0001
State General Admin

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of California

Jan 1 thru Mar 31, 2013 To Date

N/A $10,080,295.00
$0.00 $10,080,295.00
$0.00 $10,080,295.00
$659,419.68 $5,206,073.45
$659,419.68 $5,206,073.45
$0.00 $0.00

$0.00 $0.00
$659,419.68 $5,206,073.45
$659,419.68 $5,206,073.45
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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B-6064

Merced Co. -
Mechanisms

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acq/Rehab/Disp/Financing

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Merced

Jan 1 thru Mar 31, 2013 To Date
N/A $215,451.00
$0.00 $215,451.00
$0.00 $215,451.00
$0.00 $215,451.00
$0.00 $115,678.00
$0.00 $99,773.00
$0.00 $101,960.00
$0.00 $215,451.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Merced

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Total
3/2

Cumulative Actual Total / Expected
Total
3/2
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# of Singlefamily Units 0 3/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 2/0 32 100.00
# Owner Households 0 0 0 1/0 2/0 3/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6084

Activity Title: Merced, City - Acg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Merced

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $3,694,072.00

Total Budget $206,544.00 $3,694,072.00

Total Obligated $206,544.00 $3,086,762.00

Total Funds Drawdown $206,544.00 $3,086,762.00
Program Funds Drawdown $0.00 $1,932,607.00
Program Income Drawdown $206,544.00 $1,154,155.00

Program Income Received $206,544.00 $1,167,606.00

Total Funds Expended $401,731.00 $3,281,949.00

City of Merced $401,731.00 $3,281,949.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas: Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Activity Progress Narrative:

1870 Orchard Lane, 32 San Pedro Way and 80 Sandy Lane were sold to eligible homebuyers. Beneficiary information has
been provided above. Program income will be reported in the next QPR.

$206,544 of program income was earned through the sale of 210 Oliva, 600 E. 23rd Street and 946 West 23rd Street.
$401,731 of program income was spent on rehabilitation of 2668 Highway 59, 2943 Wainwright Avenue and 1951 Glen
Avenue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 3 26/15
# of Singlefamily Units 3 26/15
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 3 3 2/0 13/0 26/15 57.69
# Owner Households 0 3 3 2/0 13/0 26/15 57.69
Activity Locations
Address City County State Zip Status / Accept
1870 Orchard Lane Merced California 95340- Not Validated / Y
32 San Pedro Way Merced California 95340- Not Validated / Y
80 Sandy Lane Merced California 95340- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6105

Activity Title: West Sacramento - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of West Sacramento

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,131,161.00

Total Budget $0.00 $2,131,161.00

Total Obligated $0.00 $2,088,071.00

Total Funds Drawdown $189,661.00 $2,088,070.59
Program Funds Drawdown $189,661.00 $995,165.59
Program Income Drawdown $0.00 $1,092,905.00

Program Income Received $0.00 $1,157,591.00

Total Funds Expended $222,593.41 $2,121,003.00

City of West Sacramento $222,593.41 $2,121,003.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas: Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2; CT 102.01, block group 2; CT
102.04, block group 3.

Activity Progress Narrative:

$189,661 of program income was received due to the sale of 1925 Pennsylvania. Beneficiary information was reported on a
previous QPR.

$222,593.41 of program income was expended on 1222 Hobson and 1925 Pennsylvania for rehabilitation and disposition
costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/8
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/8

8/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 5/0 8/8 75.00
1/0 5/0 8/8 75.00

Amount
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Grantee Activity Number: B-6108

Activity Title: Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Garden Grove

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,027,457.00

Total Budget $0.00 $2,027,457.00

Total Obligated $0.00 $1,864,587.00

Total Funds Drawdown $0.00 $1,864,587.00
Program Funds Drawdown $0.00 $1,177,329.00
Program Income Drawdown $0.00 $687,258.00

Program Income Received $0.00 $1,047,215.00

Total Funds Expended $81,435.00 $1,946,022.00

City of Garden Grove2 $81,435.00 $1,946,022.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.

Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01

Activity Progress Narrative:
$81,435 was spent on 13940 Spring Water Court and 12251 Firebrand Street.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/7

8/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 4/0 8/7 87.50
3/0 4/0 8/7 87.50

Amount
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Grantee Activity Number: B-6112

Activity Title: Salinas - Acq/Rehab/Disp/Financing Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Salinas

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $4,800,750.00

Total Budget $240,313.00 $4,800,750.00

Total Obligated $240,313.00 $3,882,273.00

Total Funds Drawdown $240,313.00 $3,882,273.00
Program Funds Drawdown $0.00 $2,511,137.00
Program Income Drawdown $240,313.00 $1,371,136.00

Program Income Received $359,613.00 $1,538,379.00

Total Funds Expended $645,603.00 $4,287,563.00

City of Salinas $645,603.00 $4,287,563.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.

2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.

3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Activity Progress Narrative:

$359,613 of program income was received due to the sale of 551 Cherokee and 579 Calaveras Road. Beneficiary information
was reported in a previous QPR.

$645,603 of program income was expended on 1137 Ranchero, 1472 Mustang, 975 Longfellow, 7 Vera Cruz Circle and 1905
Bradbury Street for rehabilitation and disposition costs.
7 Vera Cruz Circle and 1514 Verona Court were sold. Beneficiary information is provided above.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

39

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



# of Properties 2

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 2 2
# Owner Households 0 2 2
Activity Locations
Address City County
1514 Verona Court Salinas
7 Vera Cruz Circle Salinas

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

10/9

Cumulative Actual Total / Expected
Total
10/9

10/9

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 4/0 10/9 60.00

2/0 4/0 10/9 60.00

State Zip Status / Accept
California 93905- Not Validated / Y

California 93905- Not Validated / Y

Amount
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Grantee Activity Number: B-6114

Activity Title: Livermore - Acqg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Livermore

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $3,891,750.00

Total Budget $246,407.00 $3,891,750.00

Total Obligated $246,407.00 $3,875,387.00

Total Funds Drawdown $246,407.00 $3,875,387.00
Program Funds Drawdown $0.00 $2,144,369.00
Program Income Drawdown $246,407.00 $1,731,018.00

Program Income Received $259,805.00 $1,828,261.00

Total Funds Expended $246,407.00 $3,875,387.00

City of Livermore $246,407.00 $3,875,387.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.

City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.

City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.

City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Activity Progress Narrative:

$259,805 of program income was received due to the sale of 791 Crane Avenue. Beneficiary information was provided on a
previous QPR.
$246,407 of program income was expended on the acquisition of 324 Lille Avenue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 8/10

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/10
# of Singlefamily Units 0 8/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 8/10 12.50
# Owner Households 0 0 0 1/0 0/0 8/10 12.50

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6115

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oxnard

Match Contributed

Activity Description:

Oxnard - Acq/Rehab/Disp/Financing Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Oxnard

Jan 1 thru Mar 31, 2013 To Date
N/A $3,456,695.00

$209,025.00 $3,456,695.00
$209,025.00 $3,456,695.00
$209,025.00 $3,456,695.00

$0.00 $1,928,968.00

$209,025.00 $1,527,727.00
$232,263.00 $1,580,323.00
$209,025.00 $3,456,695.00
$209,025.00 $3,456,695.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households and provide silent

second loans to eligible homebuyers.

Location Description:

Target areas: Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Activity Progress Narrative:

$232,263 of program income was received due to the sale of 211 Balsam Street. Beneficiary information was provided in

previous QPR.

$209,025 of program income was expended on 1250 Azalea and 2051 Mariposa Street.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Cumulative Actual Total / Expected
Total
6/7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/7

6/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 2/0 6/7 100.00
4/0 2/0 6/7 100.00

Amount
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Grantee Activity Number: B-6117

Activity Title: Hayward - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Hayward

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,785,918.00

Total Budget $0.00 $2,785,918.00

Total Obligated $0.00 $2,779,431.00

Total Funds Drawdown $0.00 $2,779,431.00
Program Funds Drawdown $0.00 $1,501,216.00
Program Income Drawdown $0.00 $1,278,215.00

Program Income Received $0.00 $1,302,245.00

Total Funds Expended $6,487.00 $2,785,918.00

City of Hayward $6,487.00 $2,785,918.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of eligible foreclosed single family homes.

Location Description:

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377, 4383; 4382.01;
and the area north of Industrial Parkway 4382.02

Activity Progress Narrative:

$6,487 was spent on 27848 Havana Avenue for rehabilitation costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/6
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 9/6
# of Singlefamily Units 0 9/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 2/0 9/6 44.44
2/0 2/0 9/6 44.44

Amount
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Grantee Activity Number: B-6119

Activity Title: Chino - Acg/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Chino

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,832,689.00

Total Budget $282,741.00 $2,832,689.00

Total Obligated $282,741.00 $2,364,323.00

Total Funds Drawdown $282,741.00 $2,364,323.00
Program Funds Drawdown $0.00 $1,031,323.00
Program Income Drawdown $282,741.00 $1,333,000.00

Program Income Received $282,741.00 $1,352,053.00

Total Funds Expended $353,297.00 $2,434,879.00

City of Chino $353,297.00 $2,434,879.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

City of Chino

All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;
060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Activity Progress Narrative:

$282,741 of program income was received due to the sale of 6023 C Street.
$282,741 of program income was used on 13271 16th Street and 13351 Wisteria Place on for rehabilitation and disposition
costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/10

6/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 0/0 6/10 33.33
2/0 0/0 6/10 33.33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Monterey

Match Contributed

Activity Description:

B-6125

Monterey Co. - Acg/Rehab/Sale/Financing

Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Monterey

Jan 1 thru Mar 31, 2013

N/A
$595,921.00

$595,921.00
$595,921.00

$0.00
$595,921.00

$624,971.00
$595,921.00
$595,921.00

$0.00

To Date
$4,947,630.00

$4,947,630.00

$4,873,631.00
$4,873,631.00

$2,033,678.00
$2,839,953.00

$3,000,697.00
$4,873,631.00
$4,873,631.00

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

Activity Progress Narrative:

$624,971 of program income was received due to the sale of 526 Santa Gertrudis, 802 Willow, and 459 Arboleda.
$595,921 of program income was used for 802 Willow, 459 Arboleda, 11481 Crane and 602 North 3rd for rehabilitation.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Total
19/10

Cumulative Actual Total / Expected
Total
19/10
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# of Singlefamily Units 0 19/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/0 9/0 19/10 68.42
# Owner Households 0 0 0 4/0 9/0 19/10 68.42

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6129

Activity Title: Yuba Co. - Acq/Rehab/Disp

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Yuba

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Yuba

Jan 1 thru Mar 31, 2013 To Date

N/A $4,201,594.00
$0.00 $4,201,594.00
$0.00 $3,695,992.00
$0.00 $3,695,992.00
$0.00 $1,660,260.00
$0.00 $2,035,732.00
$0.00 $2,224,335.00
$26,237.00 $3,722,229.00
$26,237.00 $3,722,229.00
$0.00 $0.00

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and

0407.00

Activity Progress Narrative:

1917 Fernwood Drive, 1747 Harris Street, 1384 Ladyfern Street, 1533 Hockory Lane and 1609 Larry Street were sold to eligible

homebuyers. The program income from these sales will be reported in the next QPR.

$26,237 of program income was used on rehabilitation for 1917 Fernwood Drive and 1384 Ladyfern Street.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 5

This Report Period
Total
# of Housing Units 5
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Cumulative Actual Total / Expected
Total
27/15

Cumulative Actual Total / Expected
Total
27/15
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2

Activity Locations
Address
1747 Harris Street

1917 Fernwood Drive
1384 Ladyfern Street
1533 Hickory Lane
1609 Larry Street

This Report Period
Mod
2

2

City

Marysville
Marysville
Olivehurst
Olivehurst

Olivehurst

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

27/15

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

710 13/0 27/15 74.07

710 13/0 27/15 74.07
State Zip Status / Accept
California 95901- Not Validated / Y
California 95901- Not Validated / Y
California 95961- Not Validated / Y
California 95961- Not Validated / Y
California 95961- Not Validated / Y

Amount

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B-6254

Activity Title: Baldwin Park - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Baldwin Park

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,685,634.00

Total Budget $0.00 $1,685,634.00

Total Obligated $0.00 $1,685,634.00

Total Funds Drawdown $0.00 $1,685,634.00
Program Funds Drawdown $0.00 $1,513,711.00
Program Income Drawdown $0.00 $171,923.00

Program Income Received $0.00 $180,923.00

Total Funds Expended $0.00 $1,685,634.00

City of Baldwin Park $0.00 $1,685,634.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to income-eligible households.

Location Description:

City of Baldwin Park: Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2 Priority Area 2: Census Tract
Block Groups 40.52.01.1; 40.52.01.2 and 40.52.01.3

City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02 Priority
Area 2: Census Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01

Activity Progress Narrative:

4009 Puente Avenue was sold to an eligible homebuyer. The beneficiary information has been provided. Program income for
the sale of this house will be reported in the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 6/6
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 6/6
# of Singlefamily Units 1 6/6
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 6/0 6/6 100.00
# Owner Households 0 1 1 0/0 6/0 6/2 100.00
Activity Locations
Address City County State Zip Status / Accept
4009 Puente Avenue Baldwin Park California 91706- Match /'Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Placer

Match Contributed

Activity Description:

B-6261

Placer Co. - Acq/Rehab/Disp/Financing

Mechanisms

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Placer

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$89,193.00
$0.00
$0.00

$0.00

To Date
$3,142,764.00

$3,142,764.00

$3,092,102.00
$3,092,102.00

$1,875,695.00
$1,216,407.00

$1,368,502.00
$3,092,102.00
$3,092,102.00

$0.00

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes

in the target area.

Location Description:

County of Placer

Activity Progress Narrative:

$89193 of program income was received due to the sale of 266 Bend Avenue.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
1
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Cumulative Actual Total / Expected
Total
12/6

Cumulative Actual Total / Expected
Total
12/6
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# of Singlefamily Units 1 12/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 6/0 12/6 50.00
# Owner Households 0 0 1 0/0 6/0 12/6 50.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6264

Activity Title: Contra Costa - Acg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI County of Contra Costa

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,016,084.00

Total Budget $238,804.00 $2,016,084.00

Total Obligated $238,804.00 $2,016,084.00

Total Funds Drawdown $238,804.00 $2,016,084.00
Program Funds Drawdown $0.00 $962,503.00
Program Income Drawdown $238,804.00 $1,053,581.00

Program Income Received $238,804.00 $1,084,867.00

Total Funds Expended $238,804.00 $2,016,084.00

County of Contra Costa $238,804.00 $2,016,084.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

Activity Progress Narrative:

1197 Arch Court was sold to an eligible homebuyer. The program income for that sale will be reported in the next QPR.
Beneficiary information has been provided above.

$238,804 of program income was received due to the sale of 1991 Mayette and 1871 Johnson Drive.

$238,804 of program income was used on 1991 Mayette, 1871 Johnson and 350 Maude Court for rehabilitation and disposition
costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 13/10
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
13/10

13/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 3/0 13/10 53.85
4/0 3/0 13/10 53.85

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6268
Turlock - Acqg/Rehab/Disp/Financing Mechanisms

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Turlock

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Turlock

Jan 1 thru Mar 31, 2013 To Date

N/A $3,775,063.00
($24,184.00) $3,775,063.00
$0.00 $3,535,514.00
$0.00 $3,473,718.00
$0.00 $1,460,747.00
$0.00 $2,012,971.00
$0.00 $2,098,951.00
$161,189.00 $3,696,703.00
$161,189.00 $3,696,703.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to

purchase eligible foreclosed single family homes.

Location Description:
City of Turlock

Activity Progress Narrative:

The City of Turlock had $24,184 removed from it's budget to correct previous QPRs.
$161,189 of program income was used on 221 Janelle and 1550 Springville for rehabilitation costs.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
16/15

Cumulative Actual Total / Expected
Total
16/15

16/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/0 710 16/15 81.25
6/0 710 16/15 81.25

Amount
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Grantee Activity Number: B-6269

Activity Title: Norwalk - Acqu/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Norwalk

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,789,505.00

Total Budget $106,195.00 $1,789,505.00

Total Obligated $106,195.00 $1,721,245.00

Total Funds Drawdown $106,195.00 $1,721,245.00
Program Funds Drawdown $0.00 $1,102,430.00
Program Income Drawdown $106,195.00 $618,815.00

Program Income Received $106,195.00 $618,815.00

Total Funds Expended $174,455.00 $1,789,505.00

City of Norwalk $174,455.00 $1,789,505.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

CT: 5501.00/block group (BG) 2, 3, 4,5, 6
CT:5519.00/BG 1,2,3,4,5,6,7

Activity Progress Narrative:

One property, 15416 Clarkdale Avenue was sold. Beneficiary information has been reported.
$106,195 of program income was earned due to the sale of 11865 Chesterton Street.
$174,455 of program income was used for rehabilitation and disposition costs of 15416 Clarkdale Avenue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/3
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1
Activity Locations
Address City County
15416 Clarkdale Avenue Norwalk

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
4/3

4/3

Cumulative Actual Total / Expected

Low Mod
4/0 0/0
4/0 0/0

State
California

Total Low/Mod%

4/3 100.00
4/3 100.00
Zip Status / Accept
90650- Match /Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

B-6270

Mechanisms

Activity Status:

Under Way
Project Title:

Tulare Co. - Acg/Rehab/Disp/Financing

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Tulare

Jan 1 thru Mar 31, 2013

N/A
$357,021.00

$357,021.00
$357,021.00

$0.00
$357,021.00

$357,049.00
$357,021.00
$357,021.00

$0.00

To Date
$3,238,449.71

$3,238,449.71

$3,235,334.71
$3,235,334.71

$1,864,666.71
$1,370,668.00

$1,517,882.00
$3,235,334.71
$3,235,334.71

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

Activity Progress Narrative:

$357,021 of program income was received due to the sale of 1050 E. Putnam, 1375 Dawn and 841 N. Belmont Street.
$357,021 of program income was used on 625 Oakmont, 1498 Baywood and 41777 Wilsonia for acquisition and rehabilitation

costs..

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
17/12

Cumulative Actual Total / Expected
Total
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# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

17/12
17/12

Cumulative Actual Total / Expected

Total Low
0 2/0
0 0/0
0 2/0

Mod Total Low/Mod%

13/0 17/12 88.24

13/0 14/8 92.86

0/0 3/4 66.67
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Santa Maria

Match Contributed

Activity Description:

Santa Maria - Acq/Rehab/Disp

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Santa Maria

Jan 1 thru Mar 31, 2013 To Date

N/A $1,130,864.00
$0.00 $1,130,864.00
$0.00 $1,130,864.00
$45,050.00 $808,331.00
$45,050.00 $808,331.00
$0.00 $0.00

$0.00 $0.00
$45,050.00 $808,331.00
$45,050.00 $808,331.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Santa Maria

Activity Progress Narrative:

$45,050 of program funds were drawn down to pay Habitat for Humanity for the rehabilitation of 819 Sombrero Way.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B-6299

Activity Title: Vacaville - Acquisition/Rehab/Disposition

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Vacaville

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Vacaville

Jan 1 thru Mar 31, 2013 To Date

N/A $2,926,111.00
$130,292.00 $2,926,111.00
$130,292.00 $2,926,111.00
$130,292.00 $2,926,111.00
$0.00 $852,985.00
$130,292.00 $2,073,126.00
$130,292.00 $2,103,239.00
$130,292.00 $2,926,111.00
$130,292.00 $2,926,111.00
$0.00 $0.00

Acquisition/Rehabilitation of foreclosed single family homes to be sold to eligible homebuyers.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Activity Progress Narrative:

$130,292 of program income was received due to the sale of 834 Greenhead Way. Beneficiaries were reported in a previous

QPR.

$130,292 of program income was used on 1214 Bittern Way for acquisition and rehabilitation costs.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
12/9

Cumulative Actual Total / Expected
Total
12/9
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# of Singlefamily Units 0 12/9

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 8/0 12/9 66.67
# Owner Households 0 0 0 0/0 8/0 12/9 66.67

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6300
Riverside Co. - Acqg/Rehab/Disp

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Riverside

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Riverside

Jan 1 thru Mar 31, 2013 To Date

N/A $2,289,933.00
$0.00 $2,289,933.00
$0.00 $1,822,508.00
$0.00 $1,822,508.00
$0.00 $1,591,878.00
$0.00 $230,630.00
$0.00 $252,051.00
$5,813.00 $1,828,321.00
$5,813.00 $1,828,321.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Location Description:

Cities of Lake Elsinore and Winchester

Activity Progress Narrative:

$5,813 of program income was used on 15833 Avenida Rambla for rehabilitation.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
13/20

Cumulative Actual Total / Expected
Total
13/2

13/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 5/0 13/2 69.23
4/0 5/0 13/2 69.23

Amount
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Grantee Activity Number: E-6110
Activity Title: Escondido - Redevelopment

Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:

0005 Redevelopment
Projected Start Date: Projected End Date:
09/09/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Escondido

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,235,161.00
Total Budget $0.00 $1,235,161.00
Total Obligated $0.00 $1,244,288.00
Total Funds Drawdown $50,435.00 $1,235,161.00
Program Funds Drawdown $50,435.00 $1,235,161.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00

Total Funds Expended
City of Escondido

Match Contributed

Activity Description:

($150,144.00)
($150,144.00)

$0.00

$1,235,161.00
$1,235,161.00

$0.00

Acquisition, rehabilitation of multifamily buildings that are vacant and rent out the units to income-eligible households.

Location Description:

Priority 1: Census Tract/Block Group: 201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ;
202.12/1,2,3,4 ; 203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ;

206.01/1,2,3,4 ; 206.02/1,2,3,4 ; 207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Activity Progress Narrative:

Five apartment units were rented to eligible renters. Beneficiary information has been provided. A total of $50,435 was drawn

down to pay for escrow fees and new construction costs.

$150,144 needed to be removed from expended to make a correction.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 5
# of Multifamily Units 5
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Cumulative Actual Total / Expected

Total
5/42

5/41
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 2
# Renter Households 2

Activity Locations
Address
2400 W. Valley Parkway, #72

2400 W. Valley Parkway, #72
2400 W. Valley Parkway, #72
2400 W. Valley Parkway, #80
2400 W. Valley Parkway, #92

This Report Period
Mod

City

Escondido
Escondido
Escondido
Escondido

Escondido

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

0/1

Cumulative Actual Total / Expected

Low Mod
2/0 2/0
2/0 2/0
State Zip
California 92029-
California 92029-
California 92029-
California 92029-
California 92029-

Total Low/Mod%
5/42 80.00

5/42 80.00

Status / Accept
Match /N

Match /N
Match /'Y
Match /Y
Match /Y

Amount

72
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

E-6270

Tulare Co. - Redevelopment

Activity Status:

Under Way
Project Title:
Redevelopment

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Tulare

Jan 1 thru Mar 31, 2013

N/A
($81,990.00)

($81,990.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,876,571.00
$1,876,571.00

$1,876,571.00
$1,876,571.00

$1,771,026.00
$105,545.00

$0.00
$1,876,571.00
$1,876,571.00

$0.00

New construction and redevelopment of single family homes to be purchased or rented by income-eligible
households. Multifamily property being redeveloped.

Location Description:

County of Tulare

Activity Progress Narrative:

$81,990 was removed from the budget due to an data entry error.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0

73

Cumulative Actual Total / Expected
Total
5/11

5/6
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 2/0 5/8 40.00
# Owner Households 0 0 0 0/0 2/0 3/6 66.67
# Renter Households 0 0 0 0/0 0/0 2/2 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

74

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
10/26/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

E-6555
Encanto Del Mar Apartments

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

09/30/2030

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of the City of San Buenaventura

Jan 1 thru Mar 31, 2013 To Date

N/A $9,483,097.00
$0.00 $9,483,097.00
$0.00 $9,483,097.00
$0.00 $9,044,769.00
$0.00 $9,044,769.00
$0.00 $0.00

$0.00 $0.00

$0.00 $9,044,769.00
$0.00 $0.00

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura. This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units. The NSP loan is part of the total development costs of over

$17,250,000, and closed in December, 2010.

Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after.

Location Description:
351 E. Thompson Blvd. Ventura, CA 93001

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/36
0 0/36
75
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/36 0
0/0 0/0 0/36 0

Amount

76
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
08/31/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Chowchilla
Match Contributed

Activity Description:

E-6564
Olivero Ranch

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

09/30/2030

Completed Activity Actual End Date:

Responsible Organization:

City of Chowchilla

Jan 1 thru Mar 31, 2013

N/A
($86,785.00)

($86,785.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$7,949,055.00
$7,949,055.00

$7,949,055.00
$7,949,055.00

$7,949,055.00
$0.00

$0.00
$7,949,055.00
$7,949,055.00

$0.00

Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the

city of Chowchille, CA.

Location Description:

Northwest corner of Washington Rd. and Maple St.

Activity Progress Narrative:

$86,785 was disencumbered from the contract due to it's completition.

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

77

Cumulative Actual Total / Expected
Total
60/30

60/30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

43/0 0/0 43/30 100.00

43/0 0/0 43/30 100.00
Amount

78
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Grantee Activity Number:
Activity Title:

Activitiy Category:

E-6573
Manzanita Place Project

Rehabilitation/reconstruction of residential structures

Project Number:

0005

Projected Start Date:
08/06/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mid-Peninsula the Farm, Inc.

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

09/30/2060

Completed Activity Actual End Date:

Responsible Organization:

Mid-Peninsula the Farm, Inc.

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$1,197,641.00

$1,197,641.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$10,000,000.00
$10,000,000.00
$10,000,000.00
$9,949,642.00

$9,949,642.00
$0.00

$0.00
$9,949,642.00
$9,949,642.00

$0.00

A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and
rehabilitation or new construction of rental housing at the Manzanita Place Project.

Location Description:

Unincorporated area, Monterey County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/31

0/31
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/31 0
0/0 0/0 0/31 0

Amount

80
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